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SUMMARY 
 
The Groundwater Management and Monitoring, Project Baseline Summary (PBS) RL-SS03, Work 
Breakdown Structure (WBS) 3.4.3, consists of groundwater monitoring well installation, maintenance, and 
abandonment. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of September 2002. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that there are no milestones due 
this fiscal year. 
 

TOP ACCOMPLISHMENTS FOR FY 2002 
 
The contracts for the installation of the two new CERCLA and two RCRA monitoring wells in the 200 West 
Area were awarded on September 25, 2002.  In addition, a contract was awarded for two CY 02 RCRA 
groundwater monitoring wells near the 200 TX-TY Tank Farms and the Modutank permit issue with 
Ecology was resolved.  
 

Safety 
 
All Central Plateau Remediation Project (CP) Safety and Conduct of Operations information is reported in 
section F. 
 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 
None to report. 
 

UPCOMING ACTIVITIES 
 

Groundwater Monitoring Well Installation and Maintenance – Initiate well planning for 
construction of two RCRA wells to be drilling by December 30, 2002 to support TPA Milestone M-24-00N. 

 
MILESTONE ACHIEVEMENT 

FH Contract Milestones 
 

 
 
 

PERFORMANCE OBJECTIVES 
None to report. 
 

MSN Title Type Due Date Actual Date Forecast 
Date Status/Comments

M-24-00N
Install RCRA Groundwater Monitoring 
Wells at Rate of up to 50 in CY 2002, if 
required

TPA 12/31/02 On Schedule



PHMC Environmental Management Performance Report                September 2002 
Section N       Groundwater Management and Monitoring  

    

DOE/RL-2000-76, Rev. 23 Groundwater Management and Monitoring N: 2 
 
 

FY 2002 SCHEDULE / COST PERFORMANCE – ALL FUND TYPES 
FY TO DATE STATUS – ($000) 

 
 

 
 
 
 

 
 

FY TO DATE SCHEDULE / COST PERFORMANCE 
 
The unfavorable schedule variance of $0.01M (2 percent) is within established thresholds.  The favorable 
cost variance of $0.4M (52 percent) was primarily due to efficiencies gained by consolidating activities 
and analytical findings resulting in lower waste management disposal costs. 
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis:   (-$0.01M) 
 
All sub-projects are within established threshold. 
 

Cost Variance Analysis:   (+$0.4M) 
 
Long Term Monitoring — 3.4.3.1/SS03   
Description and Cause: The favorable cost variance was primarily due to efficiencies gained by 
consolidating activities. 

Impact: None. 
Corrective Action: None. 
 

Groundwater Well Monitoring & Installation — 3.4.3.2/SS03   
Description and Cause: The favorable cost variance was primarily due to less labor required due to 
efficiencies, and analytical findings resulting in lower waste management disposal costs. 

Impact: None. 
Corrective Action: None required. 
 

ISSUES 
 
None to report. 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 

None to report. 
 

Sub-Project BCWS BCWP ACWP SV % CV % BAC

 PBS SS03    
WBS 3.4.3.1 

 Long Term 
Monitoring 228 228 121 0 0% 107 47% 228

 PBS SS03    
WBS 3.4.3.2 

 GW Well Monitoring 
& Installation 546 534 241 (12) -2% 293 55% 546
Total GW 
Management and 
Monitoring 774 762 362 (12) -2% 400 52% 774


